Schedule & Review (Milestone2)

Tasks Break-down

#NUM	TASK TITLE	TASK OWNER	TASK SUP	START DATE	DUE DATE	DURATION (Days)	% OF TASK PROGRESS
3	**Design Tasks**						
3.1	RTM	FOUDA	none	3/12/23			100%
3.2	UI (Wire Frame)	AML	SALMA	3/14/23	3/15/23	2	100%
3.3	HLD-DB (Erd)	BESHOY	MENNA	3/12/23	3/13/23	2	100%
3.4	HLD-Diagrms (Use-Case)	MENNA	none	3/14/23	3/14/23	1	100%
3.5	Class Diagram	BESHOY	none	3/13/23	3/15/23	3	100%
3.6	Sequence Diagram	MENNA	none	3/14/23	3/15/23	2	100%
3.7	Edit SRS	SALMA	none	3/14/23	3/17/23	2	100%
3.8	Edit PMP	AML	none	3/13/23	3/17/23	3	100%
3.9	CRS	FOUDA					100%
4	LLD-Flowchart	BESHOY	MENNA	3/14/23	3/16/23	3	100%
4	**Review Design**	**Reviewer1**	**Reviewer 2**				
4.1	Review RTM	AML	none			0	100%
4.2	Review UI (Wire Frame)	MENNA	SALMA	3/14/23	3/16/23	2	100%
4.3	Review HLD-DB (Erd)	MENNA	BESHOY	3/13/23	3/13/23	1	100%
4.4	Review HLD-Diagrms (Use-Case)	BESHOY	AML	3/14/23	3/14/23	1	100%
4.5	Review Class Diagram	MENNA	none	3/15/23	3/15/23	1	100%
4.6	Review Sequence Diagram	BESHOY	none	3/14/23	3/15/23	2	100%
4.7	Review PMP	FOUDA	AML			0	100%
4.8	Review Schedule	MENNA	SALMA			0	100%
4.9	Review CRS	AML					100%
5	Review Flowchart	MENNA	BESHOY	3/15/23	3/16/23	2	100%

Daily Tracking for Tasks

Milestone 2					
S	**M**	**T**	**W**	**T**	**F**
in progress ▼	▼	▼	▼	▼	▼
▼	▼	in progress ▼	🟩	▼	▼
problem ▼	🟩	▼	▼	▼	▼
▼	Don't start	🟩	▼	▼	▼
▼	in progre… ▼	in progress ▼	🟩	▼	▼
▼	▼	in progress ▼	🟩	▼	▼
▼	▼	in progress ▼	in progress ▼	in progr… ▼	🟩
Don't start ▼	in progre… ▼	🟩	🟩	in progr… ▼	🟩
▼	▼	▼	▼	▼	▼
▼	▼	in progress ▼	in progress ▼	🟩	▼
Don't start ▼	Don't start ▼	Don't start ▼	Don't start ▼	in progr… ▼	🟩
▼	▼	in progress ▼	in progress ▼	in progr… ▼	🟩
▼	Don't start ▼	🟩	▼	▼	▼
▼	▼	🟩	▼	▼	▼
▼	▼	▼	🟩	▼	▼
▼	▼	in progress ▼	🟩	▼	▼
▼	▼	▼	▼	▼	▼
▼	▼	▼	▼	▼	▼
Don't start ▼	Don't start ▼	Don't start ▼	Don't start ▼	in progr… ▼	🟩
▼	▼	▼	in progress ▼	🟩	▼

Meeting Minutes

Meeting Minutes (Milestone 2)

PROJECT TITLE	Car Purchasing
PROJECT MANAGER	Aml

# NUM	TASK TITLE	Meeting Attendance	Meeting Progress Description	Github Status	DATE	Meeting DURATION
1.1	Tasks	All Team	Tasks distribution	------	3/11/23	1 h
1.2	High level DB	MENNA +Beshoy	We have solved some of the problems that we encountered while installing XAMPP, then we have created the database using MYSQL	uploaded file phpMyAdmin	3/12/23	3 h
1.3	High level UI	AML + Salma	We 've created 9 pages using wiref fame as a first version, we still 've ambguity about the design, so we 'll discuss it more with menna & beshoy.	uploaded file wire frame	3/14/23	1h 30 min
1.4	High level Diagrams	MENNA +Beshoy	We spreated diagrams to two tasks : - Beshoy make class diagram HLD - menna make sequence Diagram as DDD & usecase diagram HLD	upload class Diagram	3/14/23	2 h
1.5	High level UI	AML + Salma	We created the design of the landing page, after receiving a review from menna for our first version and edited the design of the login, register and home page design.	Pushed our edits on the wire frame file.	15/3/23	3 h
1.6	--	All Team	Recap	--------	15/3/23	30 min
1.7	--	None				0

Responsibilities

Responsibilities (Milestone 2)

PROJECT TITLE	Car Purchasing
PROJECT MANAGER	Aml

# NUM	Task	Responsibility	Role
1.1	Schedule	SALMA ▾	Check that everyone updates it's daily tasks on the schedule.
1.2	CIL	BESHOY ▾	Check that Cil is updated.
1.3	GitHUB	BESHOY ▾	Check that the daily tasks are pushed on github.
1.4	RTM	FOUDA + Aml ▾	Check that it's updated with every milestone.
1.5	PMP	AML ▾	Check that it's updated with every milestone.
1.6	Review Sheet	MENNA ▾	Check that team members update it with each review.

Review Tracker

review TRACKER

Task	review COMMENT	reviewer	Status	date
UI	1- landing page should be created. 2- logout button should be added in the home page. 3- number of available cars should be added down each car.	Menna	Done	14/3/2023
Class diagram	Common functions beteen admin and user class should be in a seperate class and make the admin and user classes inheret from it.	Menna	Done	15/3/2023
UI	-Cancel button should add in "add car"page according to the SRS. -Car details should be appeared in delete cars page.	Menna &Beshoy	Done	15/3/2023

Schedule link: https://docs.google.com/spreadsheets/d/1hhN_ZLge-2vv8D7oXlERcaKGV2LPPn2G9jOTQHw3TqY/edit#gid=1115838130

Review Tracker link: https://docs.google.com/spreadsheets/d/1s2hBCIpVVME-K54Fw43pAa2hcOfm6QEkijDWSMjoEPI/edit#gid=891834841